

Aluminum Tolerance Calculator III

Project Status Report

To: Gary Jones, Sam Muhamed
From: Caden Matthews
cc: Dr. Robert Ward, Penn State University
Date: 10/07/2025
Re: Status Report, week #6

Quick status

See the details below; they are summarized here.

Number of tasks completed this week:	5
Number of tasks scheduled but not completed this week:	0
Hours spent this week:	21
Hours spent this semester:	61.5

Narrative

Caden has been working as the primary tester for the calculator prototype as iterations are rolled out. As he has the knowledge of how the aluminum extrusion tolerance creation process works, he is the most reliable to determine the accuracy of the calculator. Victor has been focusing more on the comprehension of Table 12.2, as the sponsors requested that if we have the time we should add it to the calculator. Victor also gathered the footnotes for Cole, so that we can include them on the calculator as required by the sponsor.

Cole continued to work on improving the UI for sponsor needs. As the main developer of the front end of the UI, Cole has been frequently showcasing new changes to the sponsor in an agile development style. Cole recently worked to add the footnotes provided by Victor into the UI as required by the Sponsor.

Corey continued working on correcting the Fullstack. Variables were renamed from Aluminum Tolerance Calculator Team II, to better fit a scalable model. Corey then started working on correctly implementing the logic flow as determined in our Beta prototype. Manas continued to develop the connection between the UI and the Database, working with Corey. Manas also worked interchangeably with Corey to correctly implement the logic flow.

All Team members attended the weekly sponsor meeting on Friday at 9 AM.

Task completed	Who did the work and actual hours spent
Continue Testing Prototype	Caden: 3
Create Demonstration Video for Quarterly	Caden: 1
Database/Fullstack	Corey: 10 Manas: 3
UI Development	Cole: 2
Gather Footnotes for Cole	Victor: 2

Tasks *not* completed that were scheduled for completion

Task	Explanation of why the task was not completed	What your team is doing to correct the problem.	Who did the work and actual hours spent
N/A	N/A	N/A	N/A

Total time spent

Code	Time spent this week	Time spent entire project
Caden Matthews	4	12
Corey Ortiz	10	18
Manas Manjial	3	13
Cole Johnson	2	10
Victor An	2	8.5
Totals:	21	61.5

Tasks for next week

Task	Description	Who is assigned + estimated total hours
Continue Testing Prototype	Continue testing calculator as iterations are rolled out	Caden: 3 Hours Victor: 2 Hours
Database/Fullstack	Connect UI to Database	Manas: 4 Hours Corey: 10 Hours
UI Development	Continue UI Development	Cole: 2 Hours
Table 12.2 Comprehension	Continue understanding Table 12.2	Victor: 1 Hour Caden: 1 Hour

Upcoming tasks

Task	Week	Description	Estimated total hours
Complete Data Collection	Wk 5	Victor and Caden should collect all required Data required for the Aluminum Tolerance Calculator and have it in an easily digestible and understandable form.	10
Functional Prototype	Wk 12	Create a function calculator that can determine Aluminum Tolerance. Should then be bug-checked.	30

Finished Product	Wk 14	Create a final product that has no notable errors or flaws.	20
Total estimated hours remaining on project			60

Sign off

Cole Johnson
9/9/2025

Caden Matthews
9/9/2025

Corey Ortiz
9/9/2025

Victor An
9/9/2025

Manas Manjial
9/9/2025